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List of acronyms used in the report  

 NGAs;              Nursery Growers Associations 

 MSNs;              Mother Stock nurseries 

 MAIL;               Ministry of Agriculture Irrigation and Livestock 

 NHLP               National Horticulture and livestock project 

 HPS-SO1;        Horticulture Private Sector-Sub objective one 

 MTs                 Mother Trees  

 PHDCs             Perennial Horticulture Development Centers 

 DHD                 Directorate of Horticulture Development 

 FMs                 Field Managers 

 DAIL;               Director Agriculture  Irrigation& Livestock 

 TA                    Technical assistance 

 MAIL;               Ministry of Agriculture Irrigation and Livestock 

 CPNs;              Certified Production Nurseries 

 NHLP               National Horticulture and livestock project 

 HPS-RI;           Horticulture Private Sector-Relief International 

 TLO;                A Swiss peace Pilot Project-Tribal Liaison office (Afghanistan) 

 BoDs                Board of Directors 

 MoU                 Memorandum of understanding 

 PHDCs             Perennial Horticulture Development Centers 

 NC                   National Collection 

 CA                   Certification Authority 

 UNEPA  United Nations Environmental Protection Agency  

 ECO  Economic Cooperation Organization  

 ARIA                Agriculture Research Institute of Afghanistan 

 SPCD  Seed & Planting material Certification Directorate  

 ANSOR Afghanistan National Seed Organization  
 
 
1. Description 

1.1. Name of beneficiary of grant contract:  Afghanistan National Nursery Grower Organization 
1.2. Name and title of the Contact person:  Zainulabudin Noor, General Manager 
1.3. Name of partners in the Action:  N/A 
1.4. Title of the Action:   Nursery Industry Development Transition Project 
1.5. Contract number:    DCI-ASIE/2015/362-881 
1.6. Start date and end date of the reporting: April - May 2016 
1.7. Target country:    Afghanistan 
1.8 Final beneficiaries &/or target groups: Nursery Growers / Orchard and vineyard growers  
      (about  600,000 persons and family units) 
1.9 Country (ies) in which the activities take place (if different from 1.7): Afghanistan. 

 

Nursery Industry Development Transition Project 
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2. Assessment of implementation of Action activities 

2.1. Executive summary of the Action 

Afghanistan National Nursery Growers organization is leading organization supporting and providing 
TA to national projects/NGOs, nursery & orchard growers in 6 different zones of the country. 

During the reporting past two months ANNGO has moved forward  conducted its 8th General 
Assembly where all NGA chairmen, MAIL officials, partner organizations, project advisors, NHLP, 
Kabul Governor and DAIL director participated in the meeting. The programme was arranged in 
Shahana Restaurant, Kabul city. The general theme of the general assembly was ‘The sustainability 
of the ANNGO'. In the long term ANNGO should stand as a strong entity for improvement of the 
nursery industry and development of horticulture sector in the country. ANNGO enable the NGAs to 
run the project in the future with their financial support in order to be sustainable. The two main 
objectives of the general assembly were, to exchange ideas on the best way to guarantee the 
support of the NGAs and agreed on the business plan, and elect the structure of the executive board 
of directors. There was also ample opportunity to discuss the progresses, exchange experiences and 
further strengthen of the NGAs in the production of high quality planting material and certified 
saplings. The ANNGO General Assembly conducted according to the policy and by-law of the 
organization and on the last day of the general assembly the election was held for new BoDs 
members. The details of the general assembly are attached as ANNEX 1.  

ANNGO staff had regular meetings during the month with HPS consultants, Mr. Yama Torabi & Mr. 
Gerard H.Th. Bruijl. Business Development Expert Int’l Consultant for organizational issues and 
marketing of certified saplings. Both the consultants also attended the general assembly and had 
their presentations to the participants. Mr. Gerard has also developed “Proposed Business Plan 
Structure” for ANNGO.  ANNGO staff revised the business plan. 

Official inspections of MSNs are started during the month of May & senior inspectors inspected the 
MSNs of Laghman, Kunar,Nangarhar, Paktia, Logar, Herat, Helmand, Kandahar & Hariwa NGAs. All 
the standards are checked according to the fruit trees certification scheme rules. The viral infected 
MTs are removed from MSNs before inspection. All the data of inspections are shared with ANNGO 
database section. ANNGO to involve SPCD field staff in the inspection of MSNs. 

 ANNGO staff also had meeting with HPS, MAIL/ARIA, UNEPA & technical group of cherries. The 
main purpose of the meetings were coordination, cooperation and support to Nursery Industry and 
expansion of ANNGO activities in provinces like Dai-Kundi  & other districts of Bamyan provinces. 

ANNGO Staff also participated in National Seed Conference and workshop planning of seeds in 
summer season. The workshop was for 3 days. The venue of workshop for the first day of workshop 
was Pamir Training Hall in MAIL” and two other days” Seed Secretariat Building in Badam Bagh. The 
participants were MAIL/ Minister, Deputy Minster, Senior Adviser of MAIL, Sectorial Directorates of 
MAIL, National and International NGOs representatives, Representatives of Seed Companies, 
ANNGO Board Chairman and Deputy Chairman, Shakardara  NGA FM and others ( around 250 
participants).  The main purpose of the workshop was to improve seeds productions situations and 
improved seed plan for distribution in coming season. 

ANNGO staff developed calendars and diaries for the year 2016-17 and distributed the published 
calendars. ANNGO staff also distributed pruning tools to NGA chairmen. Attached find list of 
distributed calendars and pruning tools as ANNEX 2 and ANNEX 3. 
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Capacities building of Field Managers are the key component of ANNGO fruit trees certification 
scheme and continuous 4 seasonal training per year are responsibility of ANNGO staff.  ANNGO & 
HPS staff conducted Field Mangers training programme in farm-i-jadid and conducted 3 days 
training programme. Attached find list agenda and list of trainees of the training conducted as 
ANNEX 4. 

During the reporting period, elections are held in Takhar, Paktia, Bagram & Logar NGAs. The 
elections are held according to rules and regulations of each NGA by law. The NGAs officially invite 
ANNGO team as witness for the processes & result of the election. The NGAs have informed 
ANNGO, DAIL & partner organizations for the result of the elections. As a result of election in 
Takhar, Mr. Rahimullah, one of the active members is selected as Chairman. 

A field day was arranged by Helmand NGA. The main purpose of the field day was to attract more 
nursery & orchard growers purchase budwoods & saplings from Helmand NGA. ANNGO has 
introduced low chill peaches to Helmand NGA & as a result, the productivity and overall 
performance of the introduced peaches are impressive in Helmand & Kandahar NGAs. Around 85 
members participated in the field day of Helmand NGA. 

NHLP has promised to support ANNGO to improve the certified saplings production through 
establishment of tissue culture laboratory for ANNGO. The laboratory should have the capacity of 
producing over 1.5 millions of rootstocks for apples, cherries, pistachio, pears, etc. For this purpose, 
NHLP has invited a consultant to study the situation and possibilities of construction of laboratory. 
ANNGO staff had detailed meeting with the consultant in the US Embassy and ANNGO introduced to 
the consultant that this project is supported by EU and working in the 24 provinces with 30 NGAs. 
The consultant reported the situation of her study and results of visits/meeting to H.E MAIL minister 
for the market of clonal rootstocks in the country. 

 

 

Results and Activities  

Outcome1: ANNGO is developed as an independent and self-sustainable organization for the 
development & improvement of Afghan Fruits, nuts and ornamentals nursery sectors. 

 ANNGO being an independent organization has conducted its 8th General Assembly and 
conducted election among 30 member NGAs. As a result of the election new BoD of ANNGO 
are selected.  

 Being an independent organization, ANNGO staff conducted meeting with UNEPA for new 
nurseries project in Daikundi and Bamyan provinces. The organization is ready to support 
ANNGO establish MSNs and Nurseries in the mentioned locations. 

 ANNGO has regularly provided TA to ornamentals & fruit tree nurseries of NGAs and partner 
organizations. 

 ANNGO staff attended workshop arranged MAIL & USAID for the improvement & 
development of nursery production of the certified saplings. 

  Being an independent organization, ANNGO has monitored the elections held in the NGAs. 
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Outcome 2: The technical level of the fruit tree, nut nurseries in Afghanistan are raised to 
standards appropriate to the development of a modern nursery industry. 

 ANNGO & HPS staff has conducted training to FMs of all the NGAs in Farm-i-jadid, Nangarhar 

PHDC. 

 ANNGO staff has regularly provided TA to NGAs during the monitoring missions of the north 

and north east of the country. 

Outcome 3: The technical level of ornamentals nurseries in Afghanistan are raised to standards 
appropriate to the development of a modern ornamental industry. 

 ANNGO & HPS staff has monitored the Babour Garden ornamental model nursery and has 
instructed the field staff for pest and disease management in the nursery. 

 ANNGO has started registering the available ornamental trees, shrubs & flowers in the 
country. 

 

Outcome.4  The current planting material registration and certification system is consolidated and 
improved. 

 ANNGO Head of Regulatory Services revised the nurseries registration forms of NGAs.   

 FMs inspected seedlings in the newly established nurseries. The field Managers also 
monitored the bud-take percentage in the one year old nurseries. 

 ANNGO inspectors developed inspection plan for 69 MSNs. 

 Newly established nurseries are registered and included in the fruit tree certification 
scheme. 

 Inspections of MSNs are officially started & ANNGO has to involve SPCD directorate of MAIL 
in the inspection process of ANNGO. Inspection of MSNs of Kunar, Laghman, Nangarhar, 
Paktia, Logar, Herat, Hariewa, Kandahar & Helmand NGAs are completed.  

 The data of the inspected MSNs are entered into ANNGO database.  

 The viral infected MTs are removed from MSNs in Paktia province during inspection.  

 

3. Workshops, Field day, Field trip, Exhibitions, trainings and coordination meetings: 

Meeting with HPS Consultants; 
ANNGO staff had meeting with ANHDO/HPS consultants, Mr. Yama Turabi ANHDO/HPS 
Organizational Development consultant and Mr. Gerard Business Consultant.  The team met 
Paghman and Shakardara chairmen of NGAs regarding following issues: 
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 Situations of nursery growers association  

 How to develop the organizations  

 How to improve the NGAs 

 How  to make sustainable the nursery growers associations 

 Finding reasonable way to make financial strong nursery growers associations 

 Preparing good business plan for ANNGO and also for NGAs. 

Cherry Technical Group Meeting: 
ANNGO staff participated in cherry technical group meeting. The participants of the meeting were  
ANHDO/HPS/ (SO2, SO3 staff), Mr. Shir Shah from Landle Mills and PBTL staff . The total participants 
of the meeting were 6 persons. 
The main issues discussed were as follow: 

 Cherry National Collection and completion of register of cherry collections also rootstocks of 
cherry (Colt and Gazila 5 ) in the PHD Centres. 

 Preparing high recommended varieties like Bing, Santina, Burlat and others 

 From SO3 give information about market and trading of cherry and varieties which the 
demand of market are high 

 Request of  nursery growers for cherry from high recommended varieties and production 
certified saplings on rootstocks. 

 
Coordination Meeting with TLO; 
TLO is a Swiss organization supporting Horticulture sector in Khost and Paktia provinces currently. 
ANNGO is providing TA and other services to the organization. On 6th of April had meeting with 
Mr.Nawaz Khan, the main issues were discussed as follows: 

 Registration of Khost NGA in Ministry Justice 

 Khost NGA must take membership of  ANNGO 

 Khost MSN inspection and production of certified saplings  

 Facilitation for Khost NGA like other NGAs from TLO project 

 Hiring Field Manager for Khost NGA. 

 
ANNGO & ANHDO meeting: 
ANNGO staff Participated in group meeting with ANHDO/HPS/SO1 staff ( Mr. Sumar Gul, M.Karim 
and Hafiz Naimi), the main issues are the following: 

 Determine the subjects of  Field Managers needs 

 Prepared training agenda  

 Selection subjects by ANNGO and HPS/SO1 staffs 

 Determine duration, date and time for training 
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ANNGO & UNEP Meeting: 
ANNGO staff had their first meeting with UNEP staff regarding following issues: 

 Briefly information of ANNGO and NGAs activities 

 UNEP staff explained theirs horticulture programs in Daikundi, Balkh, Takhar and 
Badakhshan provinces. 

 They mentioned to have coordination work with Nursery Growers Associations which are 
members of ANNGO and also in some locations the NGAs are not exist and they are keen to   
establish with collaboration of ANNGO.  

 
Field Managers Training Programe: 
From 24th to 26th of April ANNGO technical staff participates in Field Managers training in Jalalabad. 
In these three days training trainers trained 28 Field Managers of 29 NGAs, theoretically and 
practically regarding 18 different subjects. In general this training program was useful for Field 
Managers and during  the three days of training, the  FMs had good discussions and ideas. 
The main issues in discussions were as follow: 

 Lack of certified planting materials in the MSNs of NGAs for production of enough certified 
saplings it mean not enough( certified mother trees, rootstocks, cuttings, seeds ) 

 In 2009 varieties fruit national collections established and parallel national collections 
establishment MSNs also were established, so there were not enough information regarding 
commercial varieties, so lot of varieties which distributed as mother trees in 2009 were not 
from commercial varieties 

 PHDCs coordination with ANNGO 

 PHDCs don’t produce through the list of ANNGO request for establishing MSNs 

 Field Manager of Kandahar NGA informed that they uprooted 143 poor qualities of mother 
trees form MSNs, but up to now didn’t received any other certified mother trees instead of 
these uprooted mother trees. 

 Most of FMs had complain regarding poor quality of certified planting materials from PHD 
Centers (weak growth, infected by pest and diseases).   

 Field Manager of Pakta NGA also had complain regarding not aware in fruit exhibitions or Ag 
Fairs which conducted by PHDCs, and suggested for the next FMs and NGA members must 
invite in these events which have good opportunities for improvement, developments and 
managements of MSNs 

 Also after my presentation regarding Soil Management and Neutrinos FMs suggest from 
ANNGO regarding providing some tools or kits for determination of (Soil pH, Temperature, 
Humidity etc.)    

 
 National Seed Conference and workshop planning of seeds in summer season; 

Duration: From 16 – 18 April, 2016 

Venue:  First day” Pamir Training Hall in MAIL” and the other two other days” Seed 

Secretariat Building in Badam Bagh. 

Participants: MAIL/ Minister, Deputy Minster, Senior Adviser of MAIL, Sectorial Directorates 

of MAIL, National and International NGOs representatives, Representatives of Seed 
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Companies, ANNGO Board Chairman and Deputy Chairman, Shakardara  NGA FM and others 

( around 250 persons) 

Purposes: The improved seed seeds productions situations and improved seed plan for 

distribution in coming season. 

Mr. Mirdad Painshiri opened the conference and explained the past 35 years of the Afghanistan 
Agriculture situation  that were in very good situations compare to current time. He said that we 
have 125 seed companies’ producers and farmers can’t find enough improved seeds, also he 
mentioned about the previous Agriculture Development Bank of Afghanistan for facilitation of 
farmers and mentioned now unfortunately we didn’t have this Bank.  
 
He was happy from EU regarding supporting more than 10.5 million $ for supporting development 
of seed industry in Afghanistan. Also he mentioned about establishing National Collections varieties 
fruit of Afghanistan by financially supporting of EU.  Also he appreciate the support of EU for 
establishing of ANNGO that is working for the certification scheme for the first time in the region. 
 
Later on HE Mir Amanuddin Haidary discussed regarding value of improved seed in development of 
Seed Industry and the NGOs which are working in seed sectors. He mentioned the Research 
Directorate of MAIL introduced 29 varieties of wheat and out of these varieties 6 varieties are the 
top. 
 
Then Mr. Mohammad Akbar Waziri MAIL/Cereal Director explained the three main point of this 
conference that are: (production, certification and distribution) of seeds, he mentioned the Cereal 
Directorate Established in framework of MAIL 7 year  ago but now has some achievements such as 
follow: 

 Approve the seed law in 2009 

 Seed regulation will be approved soon that the ANNGO certification scheme will be included  

 Good coordination with donors  

 Distributing Seed, DAP and Urea for 2.3 million formers 

 60000 farmers registered in MAIL database 

 By supporting of JICA have 880 demonstration Plats of rice 

 1200 demonstration plats of saffron 

 To send around 27 staff of MAIL for Agriculture Educations to Iran 

He mentioned about weak points as follow: 

 Poor quality of seed  

 Improper distribution of seed and fertilizers to the farmers 

 Late distribution of seed and fertilizers (Not in proper time ) 

 The Agriculture Sectorial Directorate don’t have proper plan etc. 

 ANSOR don’t implement their mandate by their companies  which have in their plan 
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He explained his future plan as follow: 

 Distribution 10000 MTs  seeds 

 Distribution 10000 MTs  of DAP fertilizer 

 Distribution 20000 MTs. Urea fertilizer 

 Saffron 500 Demonstration Plats in 10 Provinces  

 
Then Mr. Sayed Ajan Abdiani explained about following issues: 

 Appreciate supporting of HE Asudullah Zamir Minister of MAIL regarding selling 6000 MTs of 
wheat seed from ANSOR 

 Establishment of  ANSOR by supporting EU financing  

 Success implementation  of ANSOR Credit program 

 Now ANSOR is the member of ECO 

Then he had some requests as follow: 

 Requested MAIL to support the sector in the marketing of products 

 Farmers need improved seed of vegetable , corn and cotton. Research Directorate must 
provide the breader seed of these varieties as per request by farmers 

 Government Farms have lot of land without any cultivation, he requested MAIL authorities 
to rent these lands for seed companies 

 Inspection problems ( security problem, District Governor and DAIL create problems during 
inspections ) these problems must be solved by Government 

 Linking ANSOR with National and International NGOs through support of MAIL 

 Support coordination between ANSOR and relatives organizations through support of MAIL  

Then Mr. Mahbubullah Nang Seed and Planting Material Director had speech regarding following 
issues: 

 Value of improved seed in development of Agriculture and economy of Afghanistan  

 In Balkh, Nangarhar, Kunduz and other Provinces seed laboratory working actively  

 Seed regulation manula will finalize soon, but regarding vegetable regulation still we 
problems are exist.  

 ANNGO certification regulation must be evaluate by SPCD and ANNGO must run their 
regulation officially    

At the end, HE Assadullah Zamir Minister of MAIL stated the below points: 
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 Our target are farmers, Afghanistan farmers have lots of problems in the field of 
Agricultures, if MAIL can’t solve the problems of farmer, then there is no need for presence 
of the  MAIL: 

 Price of agri-input is high then production of agriculture 

 For increase of yield we need to better methods, better machinery and etc. 

 Regarding establishing Agriculture Development Banks of Afghanistan, HE promised to re-
establish the bank but it should be consider to have a good mechanism on the 
implementation of the bank.   

 HE discussed about  the poor quality of seed, fertilizers and other Agri-inputs in the country 

 HE also insist for creating a good policy for marketing to compete in the International Market 

HE mentioned during these three days conference MAIL & Seed Companies (Agriculture Public and 
privet sectors) must prepare their plans and submit to the MAIL. 
 
After speech of HE Minister, Agriculture Directors from Kabul, Balkh, Herat, Nangarhar, Kunduz, 
Kandahar and Khost Provinces presented their main activities and future plans regarding seeds. 
After then all participants divided in 4 groups under the following subjects: 

 First group ( decreasing cost for production of seeds and market) 

 Second group (expectations of privet sectors form Government to support seed sectors in 
the country) 

 Third group ( expectations of MAIL from seed companies) 

 Fourth group ( expectations of privet sectors in production, propagation and certification of 
vegetable seed and other plants) 

ANNGO staff was the member of fourth group and explained the expectations of planting materials 
and implementations of ANNGO certification scheme as follow: 

 Increasing high value varieties of fruits species in fruits National Collections of Afghanistan 

 Increasing commercial varieties of different species as mother trees in the MSNs 

 Establishment of tissue culture laboratory for ANNGO with enough capacity production of 
rootstocks as per demand of market certified saplings 

 Finalizing the manual of the Afghanistan national fruit trees certification scheme which 
voluntary  implemented by ANNGO in the field  

 Producing enough certified saplings as per demand of market 

 Producing certified saplings on rootstocks 

 

HPS Coordination meeting: 
Date: 18.04.2016 
Participants: ANHDO/HPS 4 component staff, HVP staff, Landle Mill representative and ANNGO 
representative, (around 15 persons) 
Venue: Taimani 9th  street, HPS office 
Main purposes: Two week activities and workplan of 4 components of HPS and HVP. 
The issues which related to ANNGO and nursery industry were the following issues: 
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1. HVP/ Mr. Bayani reported the two following issues: 

 Kapisa and Srobi NGAs registration process  

 ANNGO supporting two NGAs (Kapisa and Sorobi) which they received planting materials for 
establishing  new MSNs 

 Arranging visit of Kapisa & Sroubi NGAs to other provinces NGAs 

 Request of NGA members from HVP horticulture tools and other inputs 

After his presentation for better development of NGAs, he allowed the following points:  

 Providing commercial varieties of fruit saplings with consideration of market and climate 
condition for these two NGA areas 

 ANNGO support the capacity building of Field Managers and FMs must build the capacities of 
NGA members  

 Traceability of the certified saplings production and implementation of ANNGO certification 
scheme with NGA members 

 Proper management  of MSNs and CPNs etc.  

 

2. SO1/Nursery Industry / Mr. Samar Gul Ahmadzai reported the following issues: 

 ANNGO catalogue will be ready for printing 

 Leaflets and handbook regarding pest and disease  are ready for distribution 

 Field Manager training program will conduct in coming weeks 

 
ANNGO Technical team & Chairman Trip to North & North-east 
Duration of the trip; 
The duration of the trip was 4th April to 8th April 2016. 
Targeted locations; 
The targeted locations were Kunduz, Baghlan, Samangan & Balkh provinces which consists of 6 
NGAs in the north and north east zone. 
Duration of visit; 
The total duration of the visit was 4 days 
Participants of the trip; 
The participants of the trip was ANNGO chairman Haji Abdul Sattar and ANNGO Head of technical 
services Mr. Muzaffar Athar 
Main Purpose of the trip; 
The main purpose of the trip was to monitor the NGAs activities and the effect of bad security on 
the sales of certified saplings. 
 
Summary of activities; 
ANNGO chairman and Head of technical services traveled to north and north east to monitor the 

activities of NGAs and overview the sales in Kunduz, Baghlan , Samangan and Balkh provinces. The 

first day was trip to Kunduz where ANNGO chairman & HTS Manager discussed the below points; 

 Cooperation of Kunduz DAIL with NGA & ANNGO for new project 

 Mother trees status and budwood sales  
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 Sales of certified saplings by NGA and common field problem because of off types 

 The MSN owner and his MSN improvement   

 Pear Mother Trees payment to Mr. Bashir 

 Label improvement & suggestion of possible changes by NGA members 

 Grapes Nursery status and plan for planting the rooted cuttings in the coming spring. 

ANNGO chairman visited Imam Qutiba NGA office and had meeting with Field Manager for nurseries 
could not be sold because of bad security. The Field Manager instructed ANNGO chairman for poor 
sales during autumn and lower prices of saplings in Baghlan market.  ANNGO chairman also visited 
the newly constructed office of Imam Qutiba NGA. 
 
ANNGO chairman visited Aybak NGA office and had meeting with new staff and Field Manager for 
their daily activities and sales of certified saplings during the spring season. The Field Manager 
requested ANNGO to help NGA establish boundary wall of NGA office & electricity for office. The 
sales of certified saplings were also good in Samangan province. ANNGO promised to help NGA 
paint its office during summer season. 
 
ANNGO chairman visited Umulbilad NGA MSN and certified nurseries. The mission also visited an 
orchard of pear varieties imported from Turkey. Many orchard growers in the north & north east are 
importing dwarfing varieties of pears, apples & cherries from Turkey. ANNGO has to focus the 
production of saplings on dwarfing varieties in the NGAs. 
ANNGO chairman also visited Khulm NGA office and NHLP activities in the field. The chairman visited 
orchards established by different project and had meeting with growers   
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Plant Health System Stakeholders Analysis Workshop-Intercontinental Continental Hotel 

The workshop was arranged by plant protection directorate and conducted by CABI Company for 
staff of MAIL different directorates, national NGOs and private companies involved directly or 
indirectly with the plant healthy system. The workshop started on 23rd May and was for 2 days. 
Head of Technical Services Manger & Head of Regularity Services attended the workshop. The 
participants were divided into groups. During the 2 days training, the trainees were provided 
information on stakeholders of plant health & analysed the stakeholders. 

 
Plant Tissue Culture Workshop-USAID 

To inform the stockholders for the importance of micro-propagation & to check the potential 
private organization for the project. ANNNGO staff attended workshop arranged by USAID for tissue 
Culture production of rootstocks. ANNGO technical staff, NHLP and private companies attended the 
workshop in the US embassy. The workshop was to inform ANNGO & NHLP for micro-propagation 
basics and detailed following was the agenda of the workshop, 

AGENDA 

Date: Monday, May 24, 2106 

Location: USAID SDA-1/H-423 

Topics           

 Introductions: Iqbal Muhammad- USAID Agriculture Manager.                                                                        

 Presentation on an introduction to micro-propagation: Dr. Vibha    

 Presentation on micro-propagation Stages:  Dr. Vibha    

 Presentation on Setting up of Tissue Culture Laboratory,  

 Final Discussion, Suggestions, concerns and  

 Views of the potential private partners, Dr. Vibha,Dahwan   

 

4. Summary of Important Events during the Month: 

Nr Event Date Location 
ToT Nr of 

participants 

1 Meeting with NGAs 4th to 8th April Kunduz, baghlan, 

Samangan & Balkh 

35 

2 ANNG General Assembly & BoDs meeting 10th to 13 

April 

Kabul 65 

3 Meeting with UNEPA 19th April ANNGO office 6 

4 Meetings with HPS 18th April ANNGO office 6 

5 Meeting with HPS consultants different ANNGO & HPS office 7 each 

6 National Seed Conference and workshop 16th to 18th 

April 

SPCD building 280 

7 Field Managers training  24th to 26th Farm-i-jadid 28 
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April 

8 Meeting with Mercy Corps (MC) for new 

project. 

7th May MC office 4 

9 Meeting with AAIDO 8th May AAIDO office 3 

10 Meeting with NHLP 9th May NHLP office 6 

11 Meeting with MC for concept notes 15th May MC office 4 

12 Meeting with Tissue Culture Consultant 22nd May USAID main office 4 

13 Plant Health System Stakeholders Analysis 

Workshop 

23rd May Intercontinental Hotel 16 

14 Workshop on Tissue Culture 24th May USAID main office 9 

15 Meeting with tissue culture consultant & NHLP 

staff  

25th May NHLP/MAIL 11 

16 Meeting with HPS 28th May ANNGO office 6 

17 PHDC stockholders Coordination Workshop 29th May ARIA main office 50 

18 Meeting with HVP field managers 31st May ANNGO office 3 

 

 

5. Members NGAs activities during the reporting month: 

 Clonal rootstocks of apples are mounded with media and soil in all MSNs. The number of 
clonal rootstocks are increasing in all NGAs. 

 The NGAs have close relations with DAILs & attended weekly meetings. The FMs also 
report during the meeting. 

 All the Field Managers of NGAs attended the seasonal training programme in Nangarhar 
PHDC. 

 The FMs filled the certification forms for nurseries registration and submitted them to 
ANNGO. The MSNs maps are updated by FMs of each NGA  

 The FMs arranged NGAs internal BoDs meetings. 

 Data of current years for certified nurseries are developed & updated 

 MSNs & CPNs are monitored for pest & diseases 

 Removed off types from CPNs 

 Follow up meetings with NHLP and partner organizations 

 Removed fruits from MSNs and improved the irrigation system 

 Suggested MSN owners for urea application & canopy management of MSNs 
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6. Pictures: 

 
Photo # 1.  Visit of imported pear intensive orchard in Balkh province  

 

 
Photo # 2.  Join inspection of ANNGO and PBTL in MSN  of  Hariva NGA in Herat province  
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Photo # 3.  Inspection of one of the best MSN in Logar province 

 

 

 

 
Photo # 4.  Field day arranged by Helmand NGA for the sales of certified budwood 
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Photo # 5.  The virus infected cherry saplings are removed from MSN during inspection 2016  

 

 
 

Photo # 6.  Invitation cards for the ANNGO annual general assembly 
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Photo # 7.  Award from Kabul Governor to ANNGO as a good farmer supporter organization 

7. Visibility 

How is the visibility of the EU contribution being ensured in the Action? 

In line with the visibility policy followed by PHDP and PHDP2, it is the intention of the project not 
to use EC logos on vehicles due to the increased danger of providing vehicle identification to 
terrorists. 

1. The project published the banners during the general assembly that Logos of EU were 
printed in these labels.  Lots of project photos were fixed around the hall with the logo of EU. 

2. Diaries, Calendars, pens, cups printed with the logo of EU which distributed to the different 
organizations, MAIL minister, Deputy minister, MAIL directorates, Kabul Mayor, Kabul 
governor, different projects, farmers, NGA members, students at universities, DAIL of 
different provinces, donors, MAIL projects etc  

3. ANNGO officially invited the MAIL authorities, EU delegation team, legal advisors, MAIL 
Projects, governor, Kabul Mayor, DAIL directors, MAIL Directors in the general assembly by 
an invitation cards that was designed with logo of EU delegation.  (see photo # 6) 

4. ANNGO invite all the field managers for the workshop with agenda of the training which the 
logo of EU was printed in the agenda (See annex    ) Project provides all invitations to 
workshops and seminars in the standard project format as above.  

5. The Project will continue previous practice of PHDP, where PHDP stands at fairs included a 
banner with the EU flag.   

6. The ANNGO general manager attend the meeting of  sectoral and annual reporting of the 
organizations in the governor house.  During the meeting, ANNGO General Manager 
distributed the calendars,  pens, cups and diaries (which logo of EU was printed at all of the 
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mentioned items) to the participant of the meeting that were the Kabul governor, Deputy of 
Kabul Governor, district governors of Kabul, UN agencies, donors, ministries, projects and 
members of provincial /district councils and parliament member.  The EU delegation support 
to ANNGO and ANNGO project activities explained to them that luckily the ANNGO general 
manager obtained the award of best farmers supporter organization among the other 
project (see photo # 7). 

 
 

 
Name of the contact person for the Action:  Zainulabudin Noor 
 
Signature:  
 
 

Location:      MAIL Cooperative Building, BadamBagh, Kabul Afghanistan 
 
Date report due:     April & May 2016 
 
Date report sent:     April & May 2016 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

 


